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NEWMONT October 4 - 10, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-028

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period October
4 —10, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period October 4 — 10, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 1

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No injuries occurred, one incident involving a D8 dozer making contact with a stationary haul truck
on the dump pad in Pit 4.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, October 9, 2019 at
the on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA
e Spokane Tribe of Indians
e U.S. Army Corps of Engineers (USACE)

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

o Ajax

e WME

Meeting Action Items:
e None.
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EPA Plan/Document Approvals:
e The South Construction Support Zone Storm Water Management Plan was approved by EPA on
October 7, 2019.

Regulatory Site Visit(s):
e Gabe Sedberry, Jacobs representing EPA, was on Site October 4 and 7.
e Mark Fillius, USACE, was on Site on October 8 to 10.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of October 4 — 10, 2019, the following activities were conducted:

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit
4 Waste Containment Area (WCA).

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd?

October 4 — 10, 2019 2,933 82,124

2019 Cumulative 77,799 2,178,372

1 - Truck load assumed to be 28 yd®

e Felled trees along the alignment of the overhead powerline for the South Pond Pump Station.

e Tetra Tech/AEG continued installation of the High Density Polyethylene (HDPE) Secondary
Containment Liner and began installing geonet in the South Pond. Preparation of the South Pond
subgrade and excavation of the anchor trench were performed concurrently with liner installation to
minimize the amount of rework required if a significant rain event were to occur. Pea Gravel was
placed in the east Leak Detection Sump.

e Pit 4 tension crack was measured on October 7. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

e Herrera arrived on Site and began planting shrubs and trees in the West Access Road area.

Stormwater Pollution Prevention Plan (SWPPP)

e Staked South Construction Support Zone swells in preparation for excavation of the stormwater
controls.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e SPCC containments were checked for water accumulation from precipitation events this week and
drained of any accumulated water after verification that no oil sheen was present.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e Plate compactor attachment for Caterpillar 315 excavator on October 10.

The following equipment was demobilized from the Site during this reporting period.
e Caterpillar 745 haul truck on October 4.
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All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e Pit 4 vertical dewatering pumps as backup in case the Horizontal Dewatering System pumps fail.
e Concrete ecology blocks
e Filter sand for South Pond ballast tubes
¢ Reinforced Polypropylene (RPP) geomembrane for South Construction Support Zone SWPPP.

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during this reporting period.

Table 2 - TSP Dust Monitoring Locations during reporting period October 4 — 10, 2019

Status
IMonitor ID Location Description Start Date - s | 2
— o= ()] >
= g | s|e|ls]|2| c
rlolalsS|lE|lS1E
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 | DIN D/N |D/N|D/N|D/N
ES-2(stationary) | Midnite Mine Southeast Boundary | 04/01/19 | D/N D/N|D/N|D/N|D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 | D/N D/N [D/N|D/N|D/N
ES-4 (roving) East of the Mid-WRP 08/19/19 | D/IN D/N|D/N |D/N|D/N
ES-5 (roving) Spare
ES-6 (roving) East Side of Pit 4 08/13/19 | D/N D/N|D/N|D/N|D/N
ES-7 (roving) Southwest Side of Area 5 07/12/19 | D/N D/N |D/N|D/N|DIN
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:

Table 3 — CQA Documentation

Project Submittals

Submittal Title Submittal Date CQA Acceptance
No. Date
02272-12.00 South Pond Geomembrane Certs (12 10/10/2019 TBD
Rolls)
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date

None
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Project RFIs
RFI No. Title CQC Submittal CQA Response
Date Date
None
Project NCNs
NCN No. Title CQA Issue Date CQC Response
Date
None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue
Acceptance | Title Date

No.

2019 SP-08 Subgrade Acceptance for South Pond (Panels 108-115) 10/4/2019

2019 SP-09 Subgrade Acceptance for South Pond (Panels 116-127) 10/9/2019

2019 SP-10 Subgrade Acceptance for South Pond (Panels 128-153) 10/10/2019
Other Items

ltem Title Comments
None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
None during this time-period.

Initial Phase Inspections
None during this time-period.

Follow-up Phase and Ongoing Inspections

Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report.

On October 5, CQA observed that the AEG/Tetra Tech liner technician was using a test speed of 4
inches/minute on the tensiometer during trial weld strength tests (peel and shear) instead of the test speed
of 2 inches/minute as required in Specification 02272, Section 3.3 A.4.b and brought it to the attention of
the Stantec Project Engineer. Discussions ensued between all parties (Stantec, WME, Newmont, and
EPA) for solutions. The final resolution was to retest field seam Destruct Samples (DS-1 through DS-21)
using the specified machine speed of 2 inches/minute. Re-testing is currently ongoing. All trial weld
samples and field seam Destruct Samples are now being tested at the specified test speed of 2
inches/minute.

Completion Inspections
None

THREE WEEK LOOKAHEAD SCHEDULE
Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.
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Report completed and submitted by:

David Lee
Project Construction Director
Attachments

e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 2 —Pit 4 overview looking southwest.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule Midnite Mine Remedial Action 3 Week Look Ahead Schedule Data Date: 10-Oct-19
Print Date: 11-Oct-19
Aty 1D Tciober 2070 T Tloermber 2070
[ 13 p] Z © 0 7
Midnite Mine 2019 Production Schedule
WTP & South Pond Excavation to Pit 4
South Pond 7_Tul-10 A
SP3 4&SoPond-40  Finish Grade South Pond and Prep for Liner 8% 2 17-ul-19A | NMC =
SP3 4&SoPond-45  Transport South Pond Liner materials to site 96% 7 20-Tul-19A | NMC
SP3 4&SoPond-65  Excavate and Backfill Anchor Trench 95% 2 21-Sep-19A  NMC =
SP3 4&SoPond-50 | Install South Pond Liner 3% 19 23-Sep-19A | NMC 7 !
SP3 4&SoPond-85 | Install Concrete for Anchor Posts and Cure 0% 8 16-Oct-19 | NMC ! : !

SP3 4&SoPond-70 | Install South Pond Piping, Fencing and Appurtenances 0% 15 21-Oct-19 NMC [ T 1

SP3 4&SoPond-75 | Install Ballast Tubes 0% 8 28-0ct-19 NMC L 1
Pit 4 Operations 15  22Apr19A | |
IC10 Install Pit 4 Infiltration Collectors (LOE) 70% 15 22-Apr-12A4 1 NMC

SWRP (South Waste Rock File) to Pit 4
SWRF North

SWRP-N-10

0]_Apr10A
Excavate and Haul SWERP North to Pit 4 (Part 1) 01-Apr-19A = NMC 1

SWRP - Mickle (Remainder of Phase 1) or-10A
SWRP-Mid-10 Excavate and Haul Middle SWEP to Pit 4 095% 10 15-Apr-104  NMC 1

Planting and Planting Oversight of WAR 09-Oct-19A | NMC -

+ # CurentMiesone  [El==l Criiical Remaining Work Page 10f1
I Achual Work e Remaining Level of Effort
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